



WEEK 23 / 2025

TECHLAB ONEPAGE – Week 23 / 2025







TECHLAB

(101)



30%

PEOPLE 2 Fullstack developers

2 interns full stack developers

2nd Batch: nextseed functions

1 project manager + 1 developer (hiring process ongoing)



After DTS, we will put internal procedures to organize work and handle requests.



Preparation of dev environments

30%

(🖦) ORGANIZATION

Setting up a new file to manage and track the purchase demands

30%

Getting our own servers with ACS (Ongoing) - See 'alerts' section.

Work is done on their own machines: need servers to centralize work (Ongoing with ACS)

HIGHLIGHTS OF THE WEEK

[Startgate.ma] - Preparation and planning of workshops with the Startgate team.

[THEFORGE] – Website updates and fixes received and completed.

[StartupReport.ma] – Feedback and availabilities collected from the Startgate team.

[OTHER] - 'DEV Application Landscape' elaborated and shared with the IT team.

[StartupReport.ma] – CNDP authorization process launched.

[DTS] - Coordination meeting with the communication and DTS teams on mailing tools.

[Startgate.ma] – Workshop canvases prepared.

[OTHER] – Launching the study of a mailing tool for the communication team, in collaboration with the DTS team.



IMPEDIMENTS & ALERTS



NEXT WEEK

[OTHER] – Update and finalize the 'DEV Application Landscape'.

[Startgate.ma] – Launch the workshops with the Startgate team.

[StartupReport.ma] – Follow up with the legal team regarding the CNDP authorization feedback.

[THEFORGE] – Meeting with The Forge team to discuss the integration of 1337 into the program.

[OTHER] - Presenting the results of the mailing tool study to the communication and DTS teams.