TECHLAB ONEPAGE

WEEK 22 / 2025

TECHLAB ONEPAGE – Week 22 / 2025

🏗️ CURRENT PROJECTS

DTS 2025	100%	✅
StartupReport.ma	100%	✅

STARTGATE.ma

1st Batch : basic functions (notification, authentification…)
⚙️ 90%

2nd Batch : nextseed functions
⚙️ 30%

3rd Batch : new Features
📅 (Workshops planned)

Preparation of dev environments
⚙️ 30%

TheForge

PMO Tool ✅
100%

THEFORGE Coin ✅
100%

Evaluation Platform ✅
100%

Select 1337 students
30% ⛔

TECHLAB

👥 PEOPLE
- 2 Fullstack developers
- 🟢 2 interns full stack developers
- 🟠 1 project manager + 1 developer (**hiring process ongoing**)

⚙️ PROCESSES
- 🟠 After DTS, we will put internal procedures to organize work and handle requests.

🏢 ORGANIZATION
- 🟢 Setting up a new file to manage and track the purchase demands
- 🔴 Getting our own servers with ACS (**Ongoing**) - See 'alerts' section.
- 🟠 Work is done on their own machines; need servers to centralize work (**Ongoing with ACS**)

📣 HIGHLIGHTS OF THE WEEK

[StartupReport.ma] –Dev finalized, deployed, and domain set
[StartupReport.ma] –Demo and VM meeting with IT.
[Startgate.ma] – Project charter / Project sheet : detailed planning, risks log, raci matrix, backlog…
[THEFORGE] – new Website updates and fixes received and completed.
[DTS] – CNDP follow-up with UM6P Legal for event management approval.
[StartupReport.ma] –Request to UM6P Legal to use CNDP newsletter authorization.
[DTS] – New Website improvements implemented
[OTHER] – PM DATA and FULLSTACK profiles selected for the interviews

⛔ IMPEDIMENTS & ALERTS

🔜 NEXT WEEK

[OTHER] – Elaborate a 'DEV Application landscape'
[Startgate.ma] – Getting STARTGATE team feedback about the backlog and the functional architecture
[Startgate.ma] – Schedule the workshops based on the startgate team feedbacks.
[StartupReport.ma] –Getting the legal feedback about the CNDP authorization.
[TheForge] –Meeting with the forge team about the integration of 1337 during the program.