




TECHLAB ONEPAGE



WEEK 19 / 2025

TECHLAB ONEPAGE - Week 19 / 2025







[StartUp Hub] — Workshop with the interns

[THEFORGE] — Workshop to improve the website content

[DTS] – Website content update

[DTS] — Data processing and communication

[StartupReport] – Validation of the domain name purchase request

[StartupReport] – Progress on the platform development [THEFORGE] - ClickUp configuration[DTS] - Development of

the satisfaction survey



TFCHI AB



PEOPLE 2 Fullstack developers

- 2 interns full stack developers
- 1 project manager + 1 developer (hiring process ongoing)



After DTS, we will put internal procedures to organize work and handle requests.



(ORGANIZATION

- Setting up a new file to manage and track the purchase demands
- Getting our own servers with ACS (Ongoing) - See 'alerts' section.

Work is done on their own machines: need

servers to centralize work (Ongoing with ACS)



NEXT WEEK

[STARTUP REPORT] – Complete and share the templates provided by the IT team

[STARTUP REPORT] - Finalize the development

[STARTUP REPORT] - Share the documents with the IT team to get the VM

[NextSeed] — Launch the workshops with Startgate members [DTS] – Website content updates