



WEEK 21 / 2025

TECHLAB ONEPAGE – Week 21 / 2025





100%



HIGHLIGHTS OF THE WEEK

[StartUp Hub] — Meeting with the entire STARTGATE team regarding the future platform startgate.ma.

 $\begin{tabular}{l} [\textbf{Startup Hub}] - Communication of the first backlog and the proposed functional architecture \end{tabular}$

 $[\mbox{THEFORGE}] - \mbox{Workshop to improve the website content}$

[DTS] — Create satisfaction survey form to DTS participants

[Startup Report] — Purchase domain name 'startupreport.ma'.

[StartupReport] – Sharing of the documentation with UM6P

IT for VM creation

[StartupReport] – Finalization of the development and communication to Rania for feedback.

[THEFORGE] — Integration of the requested changes by The Forge team on the website.

TECHLAB



PEOPLE 2 Fullstack developers

- 2 interns full stack developers
- 1 project manager + 1 developer (hiring process ongoing)



After DTS, we will put internal procedures to organize work and handle requests.



60%

(圖) ORGANIZATION

- Setting up a new file to manage and track the purchase demands
- Getting our own servers with ACS (Ongoing) See 'alerts' section.

Work is done on their own machines; need servers to centralize work (Ongoing with ACS)

MPEDIMENTS & ALERTS

NEXT WEEK

 $[\mbox{STARTUP HUB}]-\mbox{Receiving feedback from the STARTGATE team on the functional architecture and backlog.}$

[STARTUP REPORT] — Deployment on the cloud while awaiting feedback from the IT team

[STARTUP HUB] — Finalizing the workshop dates along with a general project timeline

[THEFORGE] – Receiving feedback on the website enhancements.

[DTS] – Extraction of the satisfaction survey results

 $\mbox{[OTHER]}$ - Launch of interviews for the positions (Project Manager & Full stack Developer)