




# TECHLAB ONEPAGE



WEEK 19 / 2025

## **TECHLAB ONEPAGE – Week 19 / 2025**







 $[\textbf{StartUp\,Hub}] - \textbf{Workshop with the interns}$ 

[THEFORGE] — Workshop to improve the website content

[DTS] — Website content update

[DTS] — Data processing and communication

 $\label{eq:continuity} \textbf{[StartupReport]} - \text{Validation of the domain name purchase request}$ 

[StartupReport] – Progress on the platform development [THEFORGE] – ClickUp configuration[DTS] – Development of

the satisfaction survey

### **Ø** IMPEDIMENTS & ALERTS

#### TECHLAB



#### **PEOPLE** 2 Fullstack developers

- 2 interns full stack developers
- 1 project manager + 1 developer (hiring process ongoing)



After DTS, we will put internal procedures to organize work and handle requests.



#### ORGANIZATION

- Setting up a new file to manage and track the purchase demands
- Getting our own servers with ACS (Ongoing) See 'alerts' section.

Work is done on their own machines; need

servers to centralize work (Ongoing with ACS)



#### **NEXT WEEK**

[STARTUP REPORT] — Complete and share the templates provided by the IT team

[STARTUP REPORT] — Finalize the development

[STARTUP REPORT] – Share the documents with the IT team to get the VM

[NextSeed] — Launch the workshops with Startgate members [DTS] — Website content updates